REQUEST FOR COUNCIL ACTION MEETING L{ 3 -

DATE:  _ 9303 _
AGENDA SECTION: ORIGINATING DEPT: ITEM NO.
CONSENT AGENDA Public Works D - | '5

ITEM DESCRIPTION: Change Order No. 1, Traffic Signal 55" Street NW at TH 52 W PREPARED BY:
Frontage Rd / Clearwater Rd NW, J6389

‘.)é D. Kramer OFK.
\

This traffic signal is currently under construction as of the writing of this RCA, and is expected to be
operational before the council meeting.

Three changes with a total cost of $12,816.00 have been necessary because of unforeseen conditions:

e When drilling for the traffic signal pole foundations, solid bedrock was encountered at two of the
four pole locations. Rock drilling and disposal of the rock was required to construct the foundations

to the required depth. $8,910.00

* An existing conduit across the west side of the intersection was planned to be used for traffic signal
wiring. The conduit was partially crushed, requiring repair of a segment of the conduit. The repairs
included pavement removal and replacement, and the addition of a handhole. $3,618.00

e Closing of traffic lanes to accomplish planned pavement modifications was severely disrupting the
local traffic. “High-early” concrete was used instead of standard mix to re-open the lanes to traffic

earlier. $288.00

Original Contract $135,575.00
Total Change Order No. 1 $12.816.00
Total Contract including Change Order No. 1 $148,391.00
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COUNCIL ACTION REQUESTED:

Approval of Change Order No. 1 to Nietz Electric’s contract for “Traffic Signal System, 55th Street NW
(CSAH 22) at TH 52 W Frontage Rd/Clearwater Rd NW, J6389”, increasing the contract amount by

$12,816.00.

COUNCIL ACTION: wmotion by:

Second by: to:









